COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 06/ 2012

ESTI MATE SUMVARY 14: 53: 45
CONTI D: C18864 ESTI MATE NO 0002 PROG SPEC YR 2005
PCN: 18864- Bl D COFRS REPORTI NG CATEGORY: 0 FACS REF NO
CONTRACT DESCRI PTI O\: TIME CHARGED: 38.0  DAYS TIME ALLOW 12/ 4/2012 FI XED COMPLETI ON DATI
ITS VM SIGNS ON | -25 AND CA70 PERCENT TI ME: 52.78 ORI G TIME ALLOW 12/4/2012 FI XED COVPLETI ON DATI
PRQJECT NO | TSSW01- 236
ITS VM SIGNS ON | -25 AND CA70
NAME OF ROAD: 025A
PRQJECT COUNTI ES: ADAMVB, REG ON 6 JEFFERSON, REG ON 6
DENVER
CONTRACTOR:
| NTERFACE COVMUNI CATI ONS, COVPANY PAY PERI OD ENDI NG 10/ 31/ 2012 DATE TI ME STARTED 09/ 24/ 2012
4909 NAUTI LUS OOURT NORTH, SU TE 201 DATE LET 08/ 02/ 2012 DATE WORK BEGAN
DATE AWARDED 08/ 13/ 2012 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/ 14/ 2012 DATE ACCEPTED
BOULDER CO 80301 303-530- 4212 DATE NOTI CE TO PROCEED 09/ 24/ 2012
CURRENT TOTAL TH' S ESTI MATE

CURRENT PRQJECT AMI:  $ 614, 174. 84 PARTI Ol PATI NG $ 165, 415. 79 $ 104, 713. 29
AWARD PROJECT AM: $ 551, 264. 00 NON- PARTI CI PATI NG 0. 00 0.00
PERCENT COVPLETE: 26.93% TOTAL EARNI NGS 165, 415. 79 104, 713. 29
FUNDS AVAI LABLE: $ 448, 759. 05 STOCKPI LED MATERI ALS 0. 00 0.00

GROSS EARNI NGS 165, 415. 79 104, 713. 29
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -4,049.03 -2,577.30

SECURI TI ES ENCUVBERED 0.00 0.00

NET EARNI NGS 161, 366. 76 102, 135. 99

LI QUI DATED DAMAGES 0. 00 0.00

AUTOPAY ADJUSTNENT 0.00 0. 00

AVOUNT DUE 161, 366. 76 102, 135. 99

OTHER ADJUSTMENTS 0.00 0. 00

PAMENT DE s 102,135,900

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18864 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 18864- Bl D ESTI MATE RUN 11/ 06/ 2012
PRQIECT | TSSW1- 236 ESTI MATE NO 0002 14:53: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 203-01597 Pot hol i ng 200. 000 2.000
HOUR 0. 000 0. 00
1.10000 2.000 2.20
0010 208-00005 Er osi on Log 245. 000 245. 000
LF 0. 000 0. 00
4.29000 245. 000 1, 051. 05
0015 208-00034 Gravel Bag 100. 000 40. 000
LF 0. 000 0. 00
3. 49000 40. 000 139. 60
0020 208-00045 Concrete Washout Structure 2.000 2.000
EACH 0. 000 0. 00
140. 00000 2.000 280. 00
0025 208-00103 Renoval and Di sposal of Sedinent (Labor) 20. 000 0. 000
HOUR 0. 000 0. 00
30. 00000 0. 000 0.00
0030 208-00106 Sweepi ng (Sedi ment Renoval ) 10. 000 0. 000
HOUR 2.000 186. 00
93. 00000 2.000 186. 00
0035 208-00205  *Erosion Control Supervisor 40. 000 11. 500
HOUR 7.500 517.50
69. 00000 19. 000 1, 311. 00
0040 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 15. 000 0. 000
TON 13. 000 2,990. 00
230. 00000 13. 000 2,990. 00
0045 503-00048 *Drilled Caisson (48 Inch) 61. 000 61. 000
LF 0. 000 0. 00
375. 00000 61. 000 22,875.00
0050 606-00301 *Quardrail Type 3 (6-3 Post Spacing) 150. 000 150. 000
LF 0. 000 0. 00
20. 00000 150. 000 3, 000. 00
0055 606-01340 *End Anchorage Type 3D 1. 000 1. 000
EACH 0. 000 0. 00
805. 00000 1. 000 805. 00



CONTI D C18864 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PON: 18864- Bl D ESTI MATE RUN 11/ 06/ 2012
PRQJECT: | TSSW1- 236 ESTI MATE NO 0002 14:53: 45
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 606-02003 *End Anchorage (Nonfl ared) 1. 000 1. 000
EACH 0. 000 0. 00
2, 456. 00000 1. 000 2,456. 00
0065 613-00206 *2 Inch BElectrical Conduit (Bored) 1, 259. 000 475. 000
LF 784. 000 5,731.04
7.31000 1, 259. 000 9, 203. 29
0070 613-01200 2 Inch Electrical Conduit (Plastic) 1, 600. 000 552. 000
LF 75. 000 258.75
3. 45000 627. 000 2,1683.15
0075 613-07040 Pul | Box (30"x48"x24") 5. 000 2.000
EACH 3. 000 3, 480. 00
1, 160. 00000 5. 000 5, 800. 00
0080 613-50105 *Lighting Control Center (Pedestal Only) 2.000 2.000
EACH 0. 000 0. 00
1, 645. 00000 2.000 3, 290. 00
0085 614-10147 *Vari abl e Message Sign LED (Over head) 2.000 0. 000
EACH 0. 000 0. 00
128, 119. 00000 0. 000 0.00
0090 614- 32400 Monot ube Overhead Sign Cantilever (24 Inch Dianeter) 2.000 0. 000
EACH 0. 000 0. 00
43, 000. 00000 0. 000 0.00
0095 614-72884 Traffic Signal Vehicle Detector (Mcro Wave Type) 6. 000 0. 000
EACH 6. 000 60, 450. 00
10, 075. 00000 6. 000 60, 450. 00
0100 614-86105 Tel emetry (Field) 2.000 0. 000
EACH 2.000 2,730.00
1, 365. 00000 2.000 2,730.00
0105 614-87325 Cosed Grcuit Television Pole 4.000 0. 000
EACH 3. 000 6, 435. 00
2,145. 00000 3. 000 6, 435. 00
0110 626-00000 *Mobi | i zati on 1. 000 0. 250
LS 0. 350 16, 303. 00
46, 580. 00000 0. 600 27,948. 00



CONTI D C18864 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 18864- Bl D ESTI MATE RUN 11/ 06/ 2012
PRQJECT: | TSSW1- 236 ESTI MATE NO 0002 14: 53: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0115 630- 00000 *Fl aggi ng 200. 000 21.500
HOUR 0. 000 0. 00
21. 00000 21.500 451. 50
0120 630-00012 *Traffic Control Managenent 70. 000 6. 000
DAY 13. 000 2,990. 00
230. 00000 19. 000 4,370. 00
0125 630-80342 *Construction Traffic Sign (Panel Size B) 40. 000 6. 000
EACH 1. 500 78. 00
52. 00000 7.500 390. 00
0130 630-80343 *Construction Traffic Sign (Panel Size O 10. 000 4. 000
EACH 1. 000 64. 00
64. 00000 5. 000 320. 00
0135 630-80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 0. 500
Type
ype) EACH 0. 000 0. 00
1, 150. 00000 0. 500 575. 00
0140 630- 80359 *Portabl e Message Sign Panel 10. 000 1. 000
DAY 0. 000 0. 00
144. 00000 1. 000 144.00
0145 630- 80380 *Traffic Cone 300. 000 40. 000
EACH 0. 000 0. 00
8. 05000 40. 000 322.00
0150 630-85041 *Mobi | e Attenuator 70. 000 1. 000
DAY 0. 000 0. 00
58. 00000 1. 000 58. 00
0155 700- 70010 F/ A M nor Contract Revisions 30, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0160 700- 70022 F/ A QIT Col orado Training Program 300. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0165 700- 70023 F/ A On- The-Job Trai nee 200. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C18864 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 18864- Bl D ESTI MATE RUN 11/ 06/ 2012
PRQIECT: | TSSW1- 236 ESTI MATE NO 0002 14: 53: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0170 700- 70082 F/ A Furnish & Install Electrical Service 15, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0175 700- 70230 F/ A Communi cati on Lines 6, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0180 700- 70380 F/ A Erosi on Control 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0190 607-11580 Fence (Tenp) 750. 000 750. 000
LF 0. 000 0. 00
4. 09000 750. 000 3, 067.50
0195 630- 80360 Drum Channel Dev 5. 000 2.500
EACH 0. 000 0. 00
41. 00000 2.500 102. 50
0205 626- 00100 Mobi | i zation (w o Autopay) 1. 000 0. 000
LS 1. 000 2,500. 00
2,500. 00000 1. 000 2,500. 00
CAT 0200 CURRENT AMI $ 614,174.84 $ 104,713.29% 165, 415. 79
PRQIECT TOTAL CURRENT AMI $ 614,174.84 $ 104,713.29% 165, 415. 79



